

## Darwin Green Residents' Forum

Date: Monday 4<sup>th</sup> September 2023

Time: 7pm

Location: Storey's Field Community Centre, Eddington

### Version 1

#### Agreed actions:

| ACTION                                                                                                                                                        | TIMESCALE                                                                               |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|
| Leaflet or email to Residents' Associations regarding work to Windsor Road – Action: BDW                                                                      | Complete                                                                                |
| Provide all email addresses of every relevant Residents' Associations to John Dillon of BDW – Action: SS                                                      | Complete                                                                                |
| Consider opening times for Windsor Road to enable school children use during term time – Action: BDW                                                          | At present this will only be open outside of construction working hours                 |
| Confirm demolition start date – Action: BDW                                                                                                                   | Still awaiting approval from CCC for demolition. Start date likely to be early November |
| Keep local councillors up to date – Action: BDW                                                                                                               | Weekly update provided every Friday evening                                             |
| Demolition updates to go onto the Greater Cambridge Shared Planning website – Action: GCSP                                                                    | Ongoing                                                                                 |
| Access to noise, dust, and vibration data to be made available to residents – Action: Squib                                                                   | When demolition has started                                                             |
| Information for Section 80/81 under Building Act must be updated – BDW and Squib                                                                              | Complete                                                                                |
| An extra noise, dust and vibration monitor will be provided if necessary – Action: Squib                                                                      | Additional monitoring included in CEMP & CMS                                            |
| Residents will consider which hours would be best for the on/off work during the demolition process for the contractor to consider – Action: residents/Squib. | Awaiting details                                                                        |
| Question to be answered: Why is BDW underwriting the warranty, rather than an insurance company? Action: BDW                                                  | Awaiting clarification                                                                  |

## Darwin Green Residents' Forum

|                                                                                                                |                        |
|----------------------------------------------------------------------------------------------------------------|------------------------|
| Videos of typical demolition processes will be put up for information on the GCSP website – Action: GCSP/Squib | Awaiting Clarification |
|----------------------------------------------------------------------------------------------------------------|------------------------|